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PREPARED BY: Public Works Director 

Accept Improvements Under Contract for City of Lodi Facility Painting Project 

RECOMMENDED ACTION: 

BACKGROUND INFORMATION: 

Accept improvements under contract for City of Lodi facility painting 
project. 

The project was awarded to OnPoint Construction, of Millbrae, on 
January 18,2012, in the amount of $53,140. The contract has been 
completed in substantial conformance with the plans and 
specifications approved by City Council. 

The project consisted of various painting needs and some minor repair work at various City facilities, 
including the exterior painting of the Electric Utility Department Administration and Waterwastewater Utility 
office trailers; the under ceiling, rafters and fascia board of the equipment bays located at the Municipal 
Service Center; exterior doors at the Transit shop facility; exterior fascia board, lattice work, and minor 
repairs and patch painting at Fire Station No. 4; exterior metal top cap, downspout, and ornamental fascia 
woodwork at the Carnegie Forum; and exterior painting of stucco walls and handrails of City Hall; and the 
top flashing, doors, gutters and downspouts of the City Hall carport. 

The contract completion date was May 2, 2012, and the actual completion date was September 25, 2012. 
The contract scope was expanded at the City’s request in order to perform additional interior painting at 
the Electric Utility Department Administration office trailer, Fire Station No. 3 and Transit shop facility and 
to perform repairs to the City Hall basement resulting from moisture damage. The final contract price 
was $67,860. The difference between the contract amount and the final contract price is due to the 
additional work outlined above. 

Following acceptance by the City Council, as required by law, the City Engineer will file a Notice of 
Completion with the County Recorder’s office. The notice serves to notify vendors and subcontractors 
that the project is complete and begins their 30-day period to file a stop notice requiring the City to 
withhold payments from the prime contractor in the event of a payment dispute. 

FISCAL IMPACT: 

FUNDING AVAILABLE: 

This maintenance project will reduce the need for more costly repairs in the 
future. 

This project utilized funds from the following accounts: Electric Utility 
Administration, Water Operating, Wastewater Operating, Streets Fund, 
Building Maintenance, General Fund Capital, and Transit Facilities. 

Public Woyks Director 
Prepared by Charles E. Swimley, Jr., City EngineerlDeputy Public Works Director 
WSICESlprnf 
cc: Elizabeth Kirkley, Electric Utility Director 

John Munoz, Facilities Supervisor 
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